

Bank wise progress of RSETIs as on 31.03.2013

Lead Districts of Allahabad Bank as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Allahabad Bank (ALB) (21)	Jharkhand (3)	Dumka	50.00	RSETI estd. Functioning in rent free Govt. building. Architect appointed.
		Hazaribagh	50.00	RSETI estd. Functioning in rented building. Architect appointed.
		Godda	50.00	RSETI estd. Functioning in rent free Govt. building. Architect appointed.
	Nagaland (1)	Dimapur		Both State Government & Bank to take initiative.
	Uttar Pradesh (15)	Banda		RSETI estd. Functioning in rented building. Land not yet allotted.
		Bahraich		RSETI estd. Functioning in rented building. Land not yet allotted.
		Gonda		RSETI estd. Functioning in rent free Govt. building. Land not yet allotted.
		Jalaun		RSETI estd. Functioning in rented building. Land not yet allotted.
		Lakhimpur-Kheri		RSETI estd. Functioning in rented building. Land not yet allotted.
		Kannauj		RSETI estd. Functioning in bank's own building. 2 nd in the District not eligible ofr MoRD grant
		Mirzapur		RSETI estd. Functioning in rented building. Land not yet allotted.
		Sitapur		RSETI estd. Functioning in rented building. Land allotted and possession taken, construction yet to start.
		Hamirpur		RSETI estd. Awaiting land allotment
		Sonbhadra		RSETI estd. Functioning in rent free Govt. building. Land allotted & possession taken. Construction yet to start.
		Mahoba		RSETI estd. Functioning in rented building. Land not yet allotted.
		Balarampur		RSETI estd. Functioning in rent free Govt. building. Land not yet allotted.
		Shravasti		RSETI estd. Functioning in rent free Govt. building. Land allotted & possession taken. Construction yet to start.
		Rae Bareli		RSETI estd. Functioning in own building.
	Chitrakoot		RSETI estd. Functioning in rented building. Land allotted. Proposal received for grant and forwarded to MoRD 21.01.13 for their approval.	
	Madhya Pradesh(1)	Satna	50.00	RSETI estd. Functioning in rented building. Architect appointed.
	West Bengal (2)	Birbhum	10.00	RSETI estd. Functioning in rented building. Non-lead. Awaiting land allotment.
West Midnapore		10.00	RSETI estd. Functioning in rented building. Awaiting land allotment.	
Total			220.00	6

Lead Districts of Andhra Bank as per Reserve Bank of India Lead Bank Scheme

Bank	State	District	MoRD grant (₹ Lakh)	Remarks	
Andhra Bank (ANB) (11)	Andhra Pradesh (8)	East Godavari	50.00	RSETI estd. Functioning in own Building. Building plan approved empanelment in process and tenders floated. Construction yet to start.	
		West Godavari	50.00	RSETI estd. Functioning in rented building. Building plan approved, empanelment in process and tenders floated. Construction yet to start.	
		Guntur		RSETI estd. Functioning in rented building. Alternative site yet to be identified.	
		Srikakulam (Rajam)		RSETI estd. Institute in partnership of Bank with GMR.	
		Srikakulam	50.00	RSETI estd. Functioning in rented building. Land allotted and tenders floated for calling bids.	
		Krishna	50.00	RSETI estd. Functioning in rented premises Pursuing with Dist. Admin for allotment of the land.	
		Nellore		RSETI estd. Functioning in own building. Institute in collaboration with Swarna Bhartiya Trust. Land not required at present.	
		Chittoor		RSETI estd, functioning in rented premises. Land yet to be allotted by the State Govt.	
	Orissa (2)	Ganjam	50.00	RSETI estd. Functioning in Govt. building free of cost. Construction yet to start.	
		Gajapati	50.00	RSETI estd. Functioning in govt. building. Construction yet to start.	
	Kerala (1)	Kasargod	50.00	Non-Lead. RSETI estd. Functioning in rented premises. Under process of empanelment of architectural consultant for construction.	
	Total			350.00	7

Bank wise progress of RSETIs as on 31.03.2013

Lead Districts of Bank of Baroda as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Bank of Baroda (BOB) (47)	Gujarat (12)	Baroda (Vadodara)	50.00	RSETI estd. Functioning in rent free Govt. building. Plan submitted for finalization.
		Bharuch	50.00	RSETI estd. Functioning in rented premises. Plan submitted for finalization.
		Valsad (Bulsar)	50.00	RSETI estd. Functioning in rented premises. Plan submitted for finalization.
		Dangs		RSETI estd. Functioning in rented premises. Architect to submit estimates shortly.
		Godhra (Panchmahal)	50.00	RSETI estd. Functioning in rented premises. Plan submitted for finalization.
		Surat	50.00	RSETI estd. Functioning in rented premises. Construction estimates being finalized.
		Tapi		RSETI estd. Functioning in rented premises. Land not yet allotted.
		Gandhinagar		RSETI estd. Functioning in rented premises. Land allotted and further action to initiate construct is being commenced.
		Anand	50.00	RSETI estd. Functioning in rent free Govt. building. Tender for construction has been floated.
		Dahod		RSETI estd. Functioning in rent free Govt. building. Construction process commenced. Proposal forwarded to MoRD on 09.08.12.
		Navsari	50.00	RSETI estd. Functioning in rent free Govt. building. Land allocation cancelled. Matter taken up with State Govt.
		Narmada	10.00	RSETI estd. Functioning in rented premises. Awaiting land allotment.
		Maharashtra (1)	Pune	
Madhya Pradesh (2)	Jhabua	50.00	RSETI estd. Functioning in rented premises. Construction process commenced.	
	Alirajpur	50.00	RSETI estd. Functioning in rented premises. Construction process commenced.	
Bihar (2)	Sheohar	50.00	RSETI estd. Functioning in rented premises. Construction process commenced.	
	Sitamarhi		RSETI estd. Functioning in rented premises. Matter taken up with State Govt. for allocation of land.	
Nagaland (1)	Wokha		Both State Government & Bank to take initiative.	
Rajasthan (12)	Ajmer	50.00	RSETI estd. Functioning in rented premises. 50% work completed.	
	Banswara	50.00	RSETI estd. Functioning in rented premises. Construction is in progress.	
	Bundi		RSETI estd. Functioning in rented premises. Appointment of Architect is in process.	
	Chittorgarh	50.00	RSETI estd. Functioning in rented premises. Permission from local authorities awaited.	
	Churu	50.00	RSETI estd. Functioning in rented premises. Appointment of Architect is in process.	
	Dungarpur	50.00	RSETI estd. Functioning in rented premises. Financial bids from contractors are being called.	
	Jhunjhunu		RSETI estd. Functioning in rented premises. Appointment of Architect is in process.	
	Sawai Madhopur		RSETI estd. Functioning in rented premises. Evaluation of Architect is in progress.	
	Tonk	10.00	RSETI estd. Functioning in rented premises. Appointment of Architect is in process.	
	Pratapgarh	50.00	RSETI estd. Functioning in rented premises. Construction is in progress.	
	Jaipur		Institute functioning independent of MoRD guidelines.	
	Karauli	50.00	RSETI estd. Functioning in rented premises. Evaluation of contractor is in progress.	
Uttar Pradesh (16)	Amethi	10.00	RSETI estd. Functioning in rented premises. MOU and lease deed not executed.	
	Sultanpur		RSETI estd. Functioning in rented premises. MOU and lease deed not executed.	
	Allahabad		RSETI estd. Functioning in rented premises. Awaiting land allotment. Matter taken up with state Govt.	
	Bareilly	50.00	RSETI estd. Functioning in rented premises. Awaiting land allotment. Matter taken with Local authorities.	
	Faizabad	10.00	RSETI estd. Functioning in rented premises. Matter taken up with state Govt for allocation of land.	
	Fatehpur	50.00	RSETI estd. Functioning in rented premises. MOU and	

Bank wise progress of RSETIs as on 31.03.2013

			lease deed not executed.
	Kanpur Nagar		RSETI estd. Functioning in rented premises. MOU and lease deed not executed.
	Pratapgarh		RSETI estd. Functioning in rented premises. Matter taken up with state Govt for allocation of land.
	Ramabai Nagar/ Kanpur Dehat		RSETI estd. Functioning in rented premises. Proposal received for grant and forwarded to MoRD 09.08.12 for their approval.
	Rae Bareli		RSETI estd. Functioning in rented premises. MOU and lease deed not executed.
	Rampur		RSETI estd. Functioning in rented premises. Matter taken up with state Govt for allocation of land.
	Shahjahanpur		RSETI estd. Functioning in rent free Govt. building. Matter taken up with state Govt for allocation of land.
	Kaushambi		RSETI estd. Functioning in rented premises. Matter taken up with state Govt for allocation of land.
	Lucknow		RSETI estd. Functioning in rented premises. Non lead area. Awaiting land allotment.
	Pilibhit		RSETI estd. Functioning in rented premises. Matter taken up with state Govt for allocation of land.
	Ambedkar Nagar	50.00	RSETI estd. Functioning in rented premises. MOU and lease deed not executed shortly.
Uttarakhand (2)	Nainital		RSETI estd. Functioning in rented premises. Matter taken up with state Govt for allocation of land.
	Udhamsingh Nagar	100.00	RSETI estd. RSETI Construction completed.
	Total	1140.00	25

Lead Districts of Bank of India as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Bank of India (BOI) (42)	Jharkhand (11)	Bokaro	50.00	RSETI estd. Functioning in rented building. Non-lead. Land not yet allotted.
		Chatra		RSETI estd. Functioning in rent free Govt. building. Plan is under process with Architect. Proposal forwarded to MoRD on 06.09.12 and waiting for approval.
		Dhanbad	50.00	RSETI estd. Functioning in rented building. Non-lead. Selection process of contractor will start after the estimate is received.
		East Singhbhum	50.00	RSETI estd. Functioning in bank's building, rent free. Construction of boundary wall initiated to avoid encroachment.
		Gumla	50.00	RSETI estd. Functioning in rented building (LDM Office). Non-lead. Construction expected to start by Jan.2013 end.
		Koderma	50.00	RSETI estd. Functioning in rent free Govt. building. Plan under process with Architect.
		Lohardaga	50.00	RSETI estd. Functioning in rented building (LDM Office). Non-lead. Construction expected to start by Jan.2013 end.
		West Singhbhum	50.00	RSETI estd. Functioning in rent free Govt. building. Process of lease deed is on.
		Simdega	50.00	RSETI estd. Functioning in rented building (LDM Office). Non-lead. Construction expected to start by Jan.2013 end.
		Giridh	50.00	RSETI estd. Functioning in rent free Govt. building. Land not yet allotted.
		Khunti	50.00	RSETI estd. Functioning in rented building (LDM Office). Non-lead. Construction expected to start by Jan.2013 end.
	Maharashtra (11)	Bhandara	50.00	RSETI estd. Functioning in rented building. Contractor engagement process is on.
		Chandrapur	50.00	RSETI estd. Functioning in rented building. Possession of land has yet given by Dist. authority.
		Gadchiroli	50.00	RSETI estd. Functioning in rented building. Contractor engagement process is on.
		Kolhapur		RSETI estd. Functioning in rent free Govt. building. Plan has been approved. Proposal received for grant and forwarded to MoRD on 06.09.12 waiting for their approval.
		Raigad	50.00	RSETI estd. Functioning in bank's building, rent free. Selection process of Architect & contractor is on.
		Ratnagiri	50.00	RSETI estd. Functioning in rent free Govt. building. Approval from town planner & Gram panchayat awaited.
		Sangli		RSETI estd. Functioning in rented building. Land not yet allotted.
		Solapur	50.00	RSETI estd. Functioning in rented building. Building plan yet to be approved by Municipal corporation.
		Sindhudurg	50.00	RSETI estd. Functioning in rented building. Contractor engagement process is on.
		Wardha	50.00	RSETI estd. Functioning in rented building. Tender for work construction not yet finalized.
		Gondia		RSETI estd. Functioning in rented building. Land not yet allotted.
	Orissa (2)	Keonjhar	50.00	RSETI estd. Functioning in rented building. Tenders for contractor floated.
		Mayurbhanj/ Baripada	50.00	RSETI estd. Functioning in rented building. Plan is pending with Municipal corporation for approval.
	Madhya Pradesh (11)	Bhopal		2 nd Institute in the dist. Bank's own institute. Functioning in banks building, rent free. Not eligible for MoRD grant.
		Dewas	50.00	RSETI estd. Functioning in rent free Govt. building. The govt. is yet to provide the land for approach road to plot.
		Dhar	50.00	RSETI estd. Functioning in rented building. Plan is under process with Architect.
		East Nimar (Khandwa)	50.00	RSETI estd. Functioning in rent free Govt. building. Demarkation of land is in process.
		West Nimar (Khargone)	50.00	RSETI estd. Functioning in rent free Govt. building. Demarkation of land is pending due to encroachment on land.
		Rajgarh	50.00	RSETI estd. Functioning in rented building. Estimate of the building under process with architect.
		Sehore	50.00	RSETI estd. Functioning in rented building. Approval of map pending with local authorities.
		Shajapur	50.00	RSETI estd. Functioning in rent free Govt. building. Trying for alternate land.

Bank wise progress of RSETIs as on 31.03.2013

		Ujjain	50.00	RSETI estd. Functioning in rent free Govt. building. Tenders for contractor floated.
		Barwani	50.00	RSETI estd. Functioning in rented building. Demarkation of land is in process.
		Burhanpur	50.00	RSETI estd. Functioning in rented building. Demarkation of land is in process.
	Uttar Pradesh (6)	Barabanki	50.00	RSETI estd. Functioning in rent. Boundary wall on land constructed.
		Farukhabad	50.00	RSETI estd. Functioning in rented building. Land allotted is not suitable for RSETI.
		Hardoi		RSETI estd. Functioning in rented building. Proposal received for grant and forwarded to MoRD 21.01.13 for their approval.
		Mainpuri		RSETI estd. Functioning in rented building. Land not yet allotted.
		Unnao		RSETI estd. Functioning in rented building. Land not yet allotted.
		Kannauj	50.00	RSETI estd. Functioning in rented building. Contractor engagement process is on.
	West Bengal (1)	24 North Parganas		RSETI estd. Functioning in rented building. Land not yet allotted.
		Total	1650.00	33

Lead Districts of Bank of Maharashtra as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Bank of Maharashtra (BOM) (7)	Maharashtra (7)	Aurangabad	50.00	RSETI estd. Functioning in own building. Common Building plan approved. It has been decided at HO level that the construction will be undertaken by new trust and formation of trust is already initiated.
		Jalna		RSETI estd. Functioning in rented building. Common Building plan approved. It has been decided at HO level that the construction will be undertaken by new trust and formation of trust is already initiated. Proposal received for grant and forwarded to MoRD on 06.09.12 waiting for their approval.
		Nasik	50.00	RSETI estd. Functioning in Bank's own premises. Common Building plan approved. It has been decided at HO level that the construction will be undertaken by new trust and formation of trust is already initiated.
		Nagpur	50.00	Non-Lead. RSETI estd. Functioning in rented building. Common Building plan approved. It has been decided at HO level that the construction will be undertaken by new trust and formation of trust is already initiated.
		Pune	50.00	RSETI estd. Functioning in bank's premises. Common Building plan approved. It has been decided at HO level that the construction will be undertaken by new trust and formation of trust is already initiated.
		Thane		Not operational. Common Building plan approved. It has been decided at HO level that the construction will be undertaken by new trust and formation of trust is already initiated.
		Amravati	50.00	Non-Lead. RSETI estd. Functioning in rented building. Common Building plan approved. It has been decided at HO level that the construction will be undertaken by new trust and formation of trust is already initiated.
			Total	

Lead Districts of Canara Bank as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Canara Bank (CNB) (23)	Bihar(1)	Sheikhpura	50.00	RSETI estd. Functioning in rented building. Land provided is not suitable. Requested Govt. to provide alternate land suitable for RSETI.
	Karnataka (7)	Hassan	50.00	RSETI estd. Functioning in rented premises. Construction work to commence shortly.
		Kolar	80.00	RSETI estd. Functioning in own building. Scheduled to be completed by March 2013.
		Shimoga	35.00	RSETI estd. Functioning in own building. Scheduled to be completed by April 2013.
		Davangere	100.00	RSETI estd. Functioning in rent free Govt. building. Scheduled to be completed shortly.
		Chikballapur	100.00	RSETI estd. Functioning in the new building.
		Ramanagara	40.00	RSETI estd. Functioning in own building. Construction stopped as the land belongs to Forest Dept. Matter is under follow-up.
		Uttar Kannada	-	RSETI estd. Construction completed with MoRD grant.
	Kerala (4)	Kozhikode		RSETI estd. Functioning in rent free govt. building. Suitable land is yet to be allotted.
		Malappuram	30.00	RSETI estd. Functioning in own campus buildings. Tendering work is under progress.
		Palakkad		RSETI estd. Functioning in rent free govt. building. Suitable land is yet to be allotted.
		Thrissur	50.00	RSETI estd. Functioning in govt. ETC campus building. Tendering work is under progress.
	Tamil Nadu (7)	Dindigul	10.00	RSETI estd. Functioning in rented building. Suitable land is yet to be allotted by the State Govt.
		Coimbatore	17.50	RSETI estd. Functioning in own building. Tendering work is under progress.
		Nilgiris (Ooty)	10.00	RSETI estd. Functioning in rented premises. Suitable land is yet to be allotted by the State Govt.
		Erode	10.00	RSETI estd. Functioning in rented building. Suitable land is yet to be allotted by the State Govt.
		Theni		RSETI estd. Functioning in rented premises. Suitable land is yet to be allotted by the State Govt.
		Thirupur		RSETI estd. Functioning in rented building. Suitable land is yet to be allotted by the State Govt.
		Sivagangai	100.00	RSETI estd. RSETI building construction completed. Functioning in new building.
	Uttar Pradesh (4)	Mahamaya Nagar (Hathras)	50.00	RSETI estd. Functioning in rented premises. Construction yet to start.
		Kanshiram Nagar		RSETI estd. Functioning in rented premises. Suitable land is yet to be allotted by the State Govt.
		Aligarh	50.00	RSETI estd. Functioning in rented premises. The construction works will be started shortly.
		Etah		RSETI estd. Functioning in rented premises. Suitable land is yet to be allotted by the State Govt.
	Total		782.50	16

Bank wise progress of RSETIs as on 31.03.2013

Lead Districts Central Bank of India as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status	
Central Bank of India (CBI) (46)	Assam (1)	Tinsukia		RSETI estd. Functioning in rent free Govt. building. Land recently allotted.	
	Bihar (9)	East Champaran	50.00	RSETI estd. Functioning in rent free Govt. building. Disputed land.	
		West Champaran	50.00	RSETI estd. Functioning in rented premises. Foundation stone laid on 21.12.2012. Construction in progress.	
		Darbhanga	50.00	RSETI estd. Functioning in rent free Govt. building. Foundation stone laid on 21.12.2012. Construction in progress.	
		Gopalganj	50.00	RSETI estd. Functioning in rent free Govt. building. Alternate land yet to be allotted.	
		Katihar		RSETI estd. Functioning in rent free Govt. building. Foundation stone laid on 21.12.2012.	
		Muzaffarpur		RSETI estd. Functioning in rented premises. Disputed land.	
		Madhubani	50.00	RSETI estd. Functioning in rent free Govt. building. Foundation stone laid on 21.12.2012. Construction in progress.	
		Saran	50.00	RSETI estd. Functioning in rent free Govt. building. Foundation stone laid on 21.12.2012. Construction in progress.	
		Siwan	50.00	RSETI estd. Functioning in rent free Govt. building. Foundation stone laid on 21.12.2012. Construction in progress.	
	Chhattisgarh (2)	Koria	50.00	RSETI estd. Functioning in rent free Govt. building. Foundation stone laid on 21.12.2012. Construction in progress.	
		Surguja	50.00	RSETI estd. Functioning in Bank premises. Foundation stone laid on 21.12.2012. Construction in progress	
	Madhya Pradesh (18)	Balaghat	50.00	RSETI estd. Functioning in Bank premises. Foundation stone laid on 21.12.2012.	
		Betul	50.00	RSETI estd. Functioning in Bank premises. Foundation stone laid on 21.12.2012.	
		Bhind	50.00	RSETI estd. Functioning in Bank premises. Disputed land.	
		Chhindwara	50.00	RSETI estd. Functioning in rent free Govt. building. Foundation stone laid on 21.12.2012.	
		Gwalior	50.00	RSETI estd. Functioning in Govt. building, on rent. Foundation stone laid on 21.12.2012.	
		Hoshangabad	50.00	RSETI estd. Functioning in rented premises. Foundation stone laid on 21.12.2012.	
		Jabalpur	50.00	RSETI estd. Functioning in rent free Govt. building on rent. Foundation stone laid on 21.12.2012.	
		Mandla	50.00	RSETI estd. Functioning in rented premises. Foundation stone laid on 21.12.2012.	
		Mandsaur	50.00	RSETI estd. Functioning in rent free Govt. building. Disputed land.	
		Morena	50.00	RSETI estd. Functioning in rented premises. Land recently allotted.	
		Narsinghpur	50.00	RSETI estd. Functioning in rented premises. Foundation stone laid on 21.12.2012.	
		Raisen	50.00	RSETI estd. Functioning in rent free Govt. building. Foundation stone laid on 21.12.2012.	
		Ratlam	50.00	RSETI estd. Functioning in rent free Govt. building. Foundation stone laid on 21.12.2012.	
		Sagar	50.00	RSETI estd. Functioning in bank's premises. Foundation stone laid on 21.12.2012.	
		Seoni	50.00	RSETI estd. Functioning in rent free Govt. building. Foundation stone laid on 21.12.2012.	
		Shahdol	50.00	RSETI estd. Functioning in rent free Govt. building. Foundation stone laid on 21.12.2012.	
		Dindori	50.00	RSETI estd. Functioning in rented premises. Foundation stone laid on 21.12.2012.	
		Anuppur	50.00	RSETI estd. Functioning in rent free Govt. building. Disputed land.	
		Maharashtra (6)	Ahmednagar	50.00	RSETI estd. Functioning in rented premises. Foundation stone laid on 21.12.2012.
			Akola		RSETI estd. Functioning in rented premises. Land not yet allotted.
	Buldhana			RSETI estd. Functioning in rent free Govt. building. Land not yet allotted.	
	Dhule		50.00	RSETI estd. Functioning in rented premises. Disputed land.	
	Jalgaon		50.00	RSETI estd. Foundation stone laid on 21.12.2012. Functioning in rented premises.	
	Yavatmal			RSETI estd. Functioning in rented premises. Land yet to be allotted.	

Bank wise progress of RSETIs as on 31.03.2013

	Orissa (1)	Deogarh		RSETI estd. Functioning in rented premises. Land yet to be allotted.
	Rajasthan (1)	Kota	50.00	RSETI estd. Functioning in rented premises. Construction started.
	Uttar Pradesh (5)	Ballia		RSETI estd. Functioning in rented premises. Land not yet allotted.
		Deoria		RSETI estd. Functioning in rented premises. Land recently allotted.
		Etawah		RSETI estd. Functioning in rented premises. Land recently allotted. Proposal received for grant and forwarded to MoRD 25.03.13 for their approval.
		Kushi Nagar (Padrauna)		RSETI estd. Functioning in rented premises. Land recently allotted.
		Auraiya		RSETI estd. Functioning in rented premises. Land recently allotted.
	West Bengal (3)	Cooch Behar		RSETI estd. Functioning in Bank premises. Land not yet allotted.
		Darjeeling		RSETI estd. Functioning in Bank premises. Land recently allotted.
		Jalpaiguri	10.00	RSETI estd. Functioning in rented premises. Land not yet allotted.
	Total		1560.00	32

Lead Districts of Corporation Bank as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Corporation Bank (COR) (2)	Karnataka (2)	Kodagu	50.00	RSETI estd. Functioning in own building. Tenders to be floated.
		Chikmagalur	60.00	<i>RSETI estd. RSETI building construction completed.</i>
	Total		110.00	2

Lead Districts of Dena Bank as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Dena Bank (DNB) (12)	Chhattisgarh (5)	Dhamtari	50.00	RSETI estd. Functioning in rented building. Tendering process is going on.
		Durg	10.00	RSETI estd. Functioning in Govt. building, rent free. Architect appointed, construction will start very soon. Proposal sent to MoRD.
		Mahasamund	50.00	RSETI estd. Functioning in rented building. Architect appointed, construction will start very soon.
		Raipur	50.00	RSETI estd. Functioning in Govt. building, rent free. Possession of land not yet taken.
		Rajnandagaon		RSETI estd. Functioning in Govt. building, rent free. Possession of land not yet taken, .Proposal for sent to MoRD on 08.11.12
	Gujarat (6)	Ahmedabad	50.00	RSETI estd. Functioning in rented building. Tenders have been floated / refloated.
		Banaskantha	50.00	RSETI estd. Functioning in rented building. Tenders have been floated / refloated.
		Kutch (Bhuj)	50.00	RSETI estd. Functioning in rent free Govt. building. Possession of land not yet given.
		Mehsana	50.00	RSETI estd. Functioning in rented building. Tenders have been floated / refloated.
		Sabarkantha	50.00	RSETI estd. Functioning in rented building. Tenders have been floated / refloated.
		Patan	50.00	RSETI estd. Functioning in rented building. Tenders have been floated / refloated.
	Dadra Nagar Haveli (UT) (1)	Dadra & Nagar Haveli (UT)	50.00	RSETI estd. Functioning in rent free Govt. building. Land not yet allotted.
	Total		510.00	11

Lead Districts of Indian Bank as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Indian Bank (12)	Andhra Pradesh (1)	Chittoor		RSETI estd, functioning in rented premises. Land yet to be allotted by the State Govt.
	Tamil Nadu (10)	Kanchipuram		RSETI estd. Functioning in rented premises. Land yet to be allotted.
		Dharmapuri		RSETI estd. Functioning in rented premises. Land yet to be allotted.
		Vellore	50.00	RSETI estd. Functioning in rented premises. Land Allotted and possession taken. Building construction and SC formed and Appointment of architect is under process.
		Cuddalore		RSETI estd. Functioning in rented premises. Both State Government & Bank to take initiative
		Salem	10.00	RSETI estd. Functioning in rented premises. Land not yet allotted.
		Thiruvannamalai		RSETI estd. Functioning in rented premises Proposal sent to MoRD on 26.02.13 for their approval.
		Viluppuram		RSETI estd. Functioning in rented premises. Land allotment yet to be done by State Govt.
		Namakkal		RSETI estd. Functioning in rented premises. Land allotted and possession taken. Proposal sent to MoRD on 09.08.12 for their approval.
		Thiruvallur		RSETI estd. Functioning in rented premises. Proposal sent to MoRD on 09.08.12 for their approval.
		Krishnagiri		RSETI est. Functioning in rented premises. Land allotment yet to be done by State Govt.
	Ponducherry (UT) (1)	Puducherry (UT)	10.00	RSETI estd. Functioning in rented premises. Land allotment yet to be done by U T of Puducherry.
Total		70.00	3	

Lead Districts of Indian Overseas Bank as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status	
Indian Overseas Bank (IOB) (12)	Kerala (1)	Thiruvananthapuram	50.00	RSETI estd. Functioning in rented premises. Architect appointed, plan approved, estimates prepared (3.25 crore) Excess amount will born by the bank. Contract is given to CPWD, construction yet to start.	
	Tamil Nadu (11)	Kanyakumari			RSETI estd. Functioning in rented premises, land allotted and proposal sent to MoRD on 26.02.2013.
		Virudhunagar			RSETI estd. Functioning in rented premises. land yet to allotted.
		Pudukottai			RSETI estd. Functioning in rented premises. Land yet to be allotted.
		Ramanathapuram			RSETI estd. Functioning in rented premises. Land yet to be allotted.
		Tanjavur			RSETI estd. Functioning in rented premises. Land allotted.
		Thiruchirapalli			RSETI estd. Functioning in rented premises. Land transfer in process, lease amount paid.
		Tirunelveli			RSETI estd. Functioning in rented premises. Land transfer in process.
		Nagapattinam			RSETI estd. Functioning in rented premises. Land yet to be allotted.
		Karur			RSETI estd. Functioning in rented premises, land allotted.
		Thiruvarur			RSETI estd. Functioning in rented premises. Land yet to be allotted.
	Perambalur			RSETI estd. Functioning in rented premises. Proposal sent to MoRD on 25.03.2013 for their approval.	
Total			50.00	1	

Lead Districts of Oriental Bank of Commerce as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Oriental Bank of Commerce (5)	Punjab (1)	Ferozepur	100.00	RSETI estd. Building Construction completed.
	Haryana (1)	Palwal	50.00	RSETI estd. Functioning in rented premises. Modified MoU is pending for execution with Dist. authority as there was road construction on the allotted part of the land.
		Rajasthan (2)	Sri Ganganagar	50.00
		Jaipur		RSETI estd. Construction completed.
	Uttarakhand (1)	Dehradun	50.00	RSETI estd. Functioning in rent free Govt. building. Tenders for appointment of contractor is under process.
	Total			250.00

Lead Districts of Punjab and Sind Bank as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Punjab & Sind Bank (PSB) (3)	Punjab (3)	Faridkot	50.00	RSETI estd. Functioning in rented building. Plan prepared and approved, construction will commence shortly.
		Ludhiana	50.00	RSETI estd. Functioning in Bank premises. State Govt. is demanding ` 39.00 lakhs as CLU & EDC Charges.
		Moga	50.00	RSETI estd. Functioning in rented building. Construction started.
	Total			150.00

Lead Districts of Punjab National Bank as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Punjab National Bank (PNB) (59)	Arunachal Pradesh	Changlang		PNB cannot take the responsibility of opening RSETI.
		Tirap		PNB cannot take the responsibility of opening RSETI.
	Bihar (12)	Aurangabad	50.00	RSETI estd. Functioning in rent free Govt. building. Construction work is awarded to LIC of India.
		Arraha (Bhojpur)	50.00	RSETI estd. Functioning in rent free Govt. Building. Construction work is awarded to LIC of India.
		Gaya	50.00	RSETI estd. Functioning in rent free Govt. building. Construction work is awarded to LIC of India.
		Nalanda	50.00	RSETI estd. Functioning in rented premises. Construction work is awarded to LIC of India.
		Nawada	50.00	RSETI estd. Functioning in rented premises. Construction work is awarded to LIC of India.
		Patna		Not yet functioning. Construction work is awarded to LIC of India. Proposal sent to MoRD on 21.01.13 for their approval.
		Rohtas (Sasaram)	50.00	RSETI estd. Functioning in rent free Govt. building. Construction work is awarded to LIC of India.
		Jehanabad	50.00	RSETI estd. Functioning in rent free Govt. building. Construction work is awarded to LIC of India.
		Bhabua (Kaimur)	50.00	RSETI estd. Functioning in rent free Govt. building. Construction work is awarded to LIC of India.
		Buxar	50.00	RSETI estd. Functioning in rented premises. Construction work is awarded to LIC of India.
		Lakhisarai	50.00	RSETI estd. Functioning in rent free Govt. building. Construction work is awarded to LIC of India.
		Arwal	50.00	RSETI estd. Functioning in rent free Govt. building. Plan is under preparation.
	Haryana (16)	Ambala	50.00	RSETI estd. Not yet functioning. Construction work is awarded to LIC of India.
		Bhiwani		RSETI estd. Not yet functioning. Construction work is awarded to LIC of India.
		Hissar	50.00	RSETI estd. Not yet functioning. Construction work is awarded to LIC of India.
		Jind	50.00	RSETI estd. Functioning in rented premises. Construction work is awarded to LIC of India.
		Karnal	50.00	RSETI estd. Functioning in rent free Govt. building. Construction work is awarded to LIC of India.
		Kurukshetra	50.00	RSETI estd. Functioning in rented premises. Construction work is awarded to LIC of India.
		Rohtak		RSETI estd. Functioning in rent free Govt. building. Construction work is awarded to LIC of India.
		Sonepat		RSETI estd. Functioning in rent free Govt. building. Not yet functioning. Construction work is awarded to LIC of India.
		Sirsa	50.00	RSETI estd. Not yet functioning. Construction work is awarded to LIC of India.
		Yamunanagar	50.00	RSETI estd. Functioning in rent free Govt. building. Construction work is awarded to LIC of India.
		Kaithal	50.00	RSETI estd. Not yet functioning. Construction work is awarded to LIC of India.
		Panipat		RSETI estd. Functioning in rent free Govt. building. Construction work is awarded to LIC of India.
		Mahendergarh		RSETI estd. Functioning in rent free Govt. building. Construction work is awarded to LIC of India.
		Rewari		RSETI estd. Functioning in rented premises. Construction work is awarded to LIC of India.
		Panchkula	50.00	RSETI estd. Not yet functioning. Construction work is awarded to LIC of India.
	Jhajjar	50.00	RSETI estd. Functioning in rent free Govt. building. Construction work is awarded to LIC of India.	
	Himachal Pradesh (5)	Hamirpur	50.00	RSETI estd. Functioning in rented premises. Construction work is awarded to LIC of India.
		Kangra (Dharmashala)	50.00	RSETI estd. Functioning in Bank's rented premises. Construction work is awarded to LIC of India.
		Kinnaur (Peo)		To be trained at RSETI Shimla due to snow bound sparsely populated area. Not allotted to PNB.
Lauhal & Spiti (Kelyong)				
Kullu		50.00	RSETI estd. Functioning in Bank's rented premises. Construction work is awarded to LIC of India.	
Mandi	50.00	RSETI estd. Functioning in Bank's rented premises. Construction work is awarded to LIC of India.		

Bank wise progress of RSETIs as on 31.03.2013

		Una	50.00	RSETI estd. Functioning in Bank's rented premises. Construction work is awarded to LIC of India.
Jharkhand (2)		Saraikela Kharsawan	50.00	Non-lead. RSETI estd. Functioning in rented premises. Construction work is awarded to LIC of India.
		Ramgarh	50.00	Non-lead. RSETI estd. Functioning in rented premises. Construction work is awarded to LIC of India.
Madhya Pradesh (1)		Datia	50.00	RSETI estd. Functioning in rented premises. Construction work is awarded to LIC of India.
Meghalaya		East Khasi Hills		Not yet functioning. Land not yet allotted.
Punjab (8)		Amritsar	50.00	RSETI estd. Functioning in rent free Govt. building. Construction work is awarded to LIC of India.
		Gurdaspur		RSETI estd. Not yet functioning. Land not yet allotted.
		Hoshiarpur		RSETI estd. Functioning in rent free Govt. building. Land not yet allotted.
		Kapurthala		RSETI estd. Not yet functioning. Land not yet allotted.
		Nawanshahr		RSETI estd. Not yet functioning. Land not yet allotted.
		Moga		The institute estd by PNB is independent of MoRD guidelines
		Sahibzada Ajit Singh Nagar	50.00	RSETI estd. Functioning in rent free Govt. building. Construction work is awarded to LIC of India.
Rajasthan (5)		Taran Taran		RSETI estd. Not yet functioning. Land not yet allotted.
		Bharatpur		RSETI estd. Functioning in rented premises. Land not yet allotted.
		Dholpur		RSETI estd. Functioning in Bank's rented premises. Land not yet allotted.
		Sikar		RSETI estd. Not yet functioning. MoU yet to be executed.
		Alwar		RSETI estd. Not yet functioning. Land not yet allotted.
Uttar Pradesh (8)		Jhalara Patan / Jhalawar	50.00	Non – Lead. RSETI estd. Functioning in rented premises. Architect appointed.
		Bijnor		RSETI estd. Functioning in rent free Govt. building. Land not yet allotted.
		Badaun		RSETI estd. Not yet functioning. Land not yet allotted.
		Bulandshahr		RSETI estd. Functioning in rented premises. Land allotted. Proposal received for grant and forwarded to MoRD 21.01.13 for their approval.
		Jhansi		RSETI estd. Not yet functioning. Land not yet allotted.
		Muzaffarnagar		RSETI estd. Functioning in rent free Govt. building. Land not yet allotted.
		Saharanpur	50.00	RSETI estd. Functioning in rent free Govt. building. Construction work is awarded to LIC of India.
	Saharanpur		The institute estd by PNB in Matkijharoli is independent of MoRD guidelines.	
	Lalitpur		RSETI estd. Functioning in rent free Govt. building. Land not yet allotted.	
Uttarakhand (1)		Haridwar		RSETI estd. Functioning in rented premises. MoU yet to be executed.
West Bengal (1)		East Midnapore		RSETI estd. Functioning in rented premises. MoU yet to be executed.
		Total	1650.00	33

Lead Districts of Syndicate Bank as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Syndicate Bank (SYB) (16)	Andhra Pradesh (2)	Kadapa	50.00	RSETI estd. Functioning in Govt. building- rent free. Plan approval for want of NOC from DC.
		Kurnool	50.00	RSETI estd. Functioning in rented premises. Govt. building, rent free. Bids invited for appointment of Architect.
	Haryana (2)	Faridabad	50.00	RSETI estd. Functioning in rented premises. Bids invited for appointment of Architect.
		Mewat	50.00	RSETI estd. Functioning in rented premises. Foundation completed. Work stopped due to recession of contract by contractor.
	Karnataka (4)	Belgaum	100.00	RSETI estd. Functioning in rented premises. First floor slab completed.
		Bellary	50.00	RSETI estd. Functioning in rent free Govt. building. Bids invited for appointment of Architect.
		Udupi		RSETI estd. RSETI functioning in bank's own building, rent free.
		Uttar Kannada/ Kumta	100.00	<i>RSETI estd. Construction completed with MoRD grant.</i>
	Kerala (1)	Kollam	50.00	RSETI estd. Functioning in rented premises. Architect to be appointed and plan to be prepared.
	Uttar Pradesh (6)	Mathura	50.00	RSETI estd. Functioning in rented premises. Plan approved for want of conversion of land use.
		Meerut	10.00	RSETI estd. Functioning in rented premises. Land not allotted.
		Moradabad	10.00	RSETI estd. Functioning in rented premises. Land not allotted.
		Jyotiba Phule Nagar		RSETI estd. Functioning in rented premises. Land not allotted.
		Gautam Budha Nagar		RSETI estd. Functioning in rented premises. Proposal received for grant and forwarded to MoRD 26.02.13 for their approval.
		Baghpat		RSETI estd. Functioning in rented premises. Land not allotted.
	Lakshadweep (UT) (1)	Lakshadweep (UT)	50.00	RSETI estd. Functioning in rent free Govt. building. Land allotted. Possession taken.
Total			620.00	12

Bank wise progress of RSETIs as on 31.03.2013

Lead Districts of UCO Bank as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
UCO Bank (UCO) (26)	Assam (5)	Barpeta		RSETI estd. Functioning in rented premises. Land Allotted. Possession yet to be taken. Land under water logged condition.
		Dhubri		RSETI estd. Functioning in rented building. Land allotted and possession taken, Architect not appointed. Plan yet to be approved.
		Darrang		RSETI estd. Functioning in rent free Govt. building. Land yet to be allotted.
		Goalpara		RSETI estd. Functioning in rent free Govt. building. Land not yet allotted.
		Kokrajhar		RSETI estd. Functioning in rent free Govt. building. Land allotted and possession taken.
	Bihar (4)	Begusarai	50.00	RSETI estd. Functioning in rented building. Land allotted. Plan submitted for approval from Nagar Nigam.
		Bhagalpur		RSETI estd. Functioning in rented building. Allotted land is not suitable. Awaiting for allotment of fresh land.
		Monghyr		RSETI estd. Functioning in rent free Govt. building. Land allotted and possession taken. Proposal sent to MoRD on 21.01.13 waiting for approval.
		Banka		RSETI estd. Functioning in Govt. building, rent free. Disputed land.
	Himachal Pradesh (4)	Bilaspur	50.00	RSETI estd. Functioning in rent free Govt. building. Plan submitted for approval from Nagar Nigam.
		Shimla	50.00	RSETI estd. Functioning in rented premises. Land proposal for Mutation entry submitted to Govt.
		Sirmaur		RSETI estd. Functioning in rent free Govt. building. Land allotted and possession taken.
		Solan	50.00	RSETI estd. Functioning in rented premises. Plan submitted for approval from Nagar Nigam.
	Orissa (7)	Balasore	50.00	RSETI estd. Functioning in rented premises. Plan submitted for approval from Nagar Nigam.
		Cuttack		RSETI estd. Functioning in rented premises. Land not yet allotted.
		Dhenkanal		RSETI estd. Functioning in rent free Govt. building. Permissive possession yet to be issued.
		Puri	10.00	RSETI estd. Functioning in rented premises. Operational at ITI Puri. Land not yet allotted.
		Angul		RSETI estd. Functioning in rented premises. No progress in land allotment.
		Bhadrak	50.00	RSETI estd. Functioning in rented premises. Plan submitted for approval with Nagar Nigam
		Jagatsinghpur		RSETI estd. Functioning in rented premises. Land not yet allotted.
	Punjab (1)	Ropar/Rupnagar		RSETI estd. Functioning in rented premises. Land allotted. Proposal received and forwarded to MoRD 25.03.2013, reply is awaited.
	Rajasthan (2)	Nagaur		RSETI estd. Functioning in rented premises. Possession of land taken on 07.03.2013.
		Dausa	50.00	RSETI estd. Functioning in rented premises. Yet to finalize process of construction.
	West Bengal (3)	Bardhaman		RSETI estd. Functioning in rented premises. Land not yet allotted.
		Hooghly		RSETI estd. Functioning in rented premises. Land not yet allotted.
		Howrah		RSETI estd. Estd on the land of RKMSSSM. Bank's own premises. Land not yet allotted.
Total			360.00	8

Lead Districts of Union Bank of India as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Union Bank of India (UBI) (14)	Bihar (2)	Samastipur	50.00	RSETI estd. Functioning in rented premises. Physical possession obtained in Sept.2012. Architect to be appointed.
		Khagaria	50.00	RSETI estd. Functioning in rented premises. Land allotted was allotted to some other Organization. Re-allotted in Sept.2012.
	Kerala (2)	Ernakulam	50.00	RSETI estd. Functioning in rented premises. Tender called for appointment of Architect/ consultant.
		Idukki	50.00	RSETI estd. Functioning in rented premises. Land allotted, but their no ground water availability in allotted site as suggested by Hydrologist. Again requested Local/ Dist. officials to allot another suitable site for construction of RSETI building.
	Madhya Pradesh (3)	Singrauli	50.00	RSETI estd. Functioning in rented premises. MoU & lease deed agreement is yet to be executed.
		Rewa	50.00	RSETI estd. Functioning in rented premises. MoU & lease deed agreement is yet to be executed.
		Sidhi	50.00	RSETI estd. Functioning in rented premises. MoU & lease deed agreement is yet to be executed.
	Uttar Pradesh (7)	Azamgarh		RSETI estd. Awaiting land allotment.
		Ghazipur		RSETI estd. Awaiting land allotment.
		Jaunpur		RSETI estd. Awaiting land allotment.
		Varanasi		RSETI estd. Awaiting land allotment.
		Mau (Mau Nathahnjan)	50.00	RSETI estd. Functioning in rented premises. Land allotted and the process of constructed started.
		Sant Ravidas Nagar (Bhadohi)		RSETI estd. Awaiting land allotment.
	Chandauli		RSETI estd. Awaiting land allotment.	
Total			400.00	8

Lead Districts of United Bank of India as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
United Bank of India (11)	Assam (3)	Cachar		RSETI estd. Functioning in rented building, land yet to be allotted by the state govt.
		Dhemaji		Advised to explore the possibility in ITI campus.
		Golaghat		Both State Government and Bank to take initiative.
		Hailakandi		Land Allotted.
		Karimganj		Land identification in process.
		Lakhimpur		RSETI estd. Functioning in rented building, land allotted and possession taken by the RSETI. Construction yet to start.
		Morigaon		RSETI estd., and functioning in rented building, land yet to be allotted by the state govt.
		Sibsagar		Land Allotted.
	Arunachal Pradesh	Anjaw		Land yet to be allotted.
		Lohit		Land yet to be allotted.
		Lower Dibang Valley		Pursued with state govt for allotment of the land.
		Upper Dibang Valley		Land yet to be allotted.
	Manipur	Bishnupur		No Bank identified by SLBC
		Imphal (East)		Land yet to be allotted.
		Ukhrul		No Bank identified by SLBC
		Tamenglong		No Bank identified by SLBC
	Meghalaya	Jaintia Hills		Both State Government & Bank to take initiative
	Tripura (2)	Dhalai		RSETI estd., functioning in rented free Govt. Building, land allotted and possession taken.
		South Tripura	50.00	RSETI estd. Functioning in rented building, land allotted and possession taken by the RSETI. Architect to be appointed.
	West Bengal (6)	Bankura		RSETI estd., functioning in own building, land yet to be allotted by the state govt.
		Purulia		RSETI estd., and functioning in rented building, land yet to be allotted by State Govt.
		South 24-Parganas	50.00	RSETI estd., and functioning in own building, land allotted & possession taken by the RSETI. Building plan not yet approved. Construction yet to start in Banks own premises.
		Uttar Dinajpur		RSETI estd., functioning in rented building, land yet to be allotted by the state govt.
Dakshin Dinajpur			RSETI estd., and functioning in rented building, land yet to be allotted by the State Govt.	
Howrah			RSETI estd., and functioning in own building, land yet to be allotted by the state govt.	
Total			100.00	2

Lead Districts of Vijaya Bank as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Vijaya Bank (VYB) (3)	Arunachal Pradesh	Upper Siang		Land yet to be allotted.
		West Siang		Land yet to be allotted.
		East Siang		Land yet to be allotted.
	Karnataka (2)	Mandya	100.00	RSETI building construction completed
		Haveri	100.00	RSETI construction completed. Functioning in newly constructed building.
	Madhya Pradesh (1)	Indore	50.00	Non lead. RSETI estd. Functioning in rented building. Fencing of the allotted has been completed and the construction will be initiated shortly. Architect to be appointed.
	Nagaland	Kohima		Not a lead district, RSETI may be taken up by other banks.
		Mon		Not a lead district, RSETI may be taken up by other banks.
	Total			250.00

Bank wise progress of RSETIs as on 31.03.2013

Lead Districts of State Bank of India as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	Districts	MoRD Grant (₹ Lakh)	RSETI status		
State Bank of India (SBI) (115)	Andhra Pradesh (4)	Mahabubnagar	50.00	RSETI estd. Functioning in rented premises. Alloted land not given the possession and Alternate piece of land to be allotted. DC retired and PD DRDA transferred elsewhere. Matter being followed up through the LDM and Director RSETI.		
		Medak	50.00	RSETI estd. Functioning in rented premises. Foundation stone laid on 21.12.2012.		
		Visakhapatnam	50.00	RSETI estd. Functioning in rented premises. Yet to receive the Municipal corp. approval.		
		Vizianagaram	50.00	RSETI estd. Functioning in rented premises. Yet to receive Municipal corp. approval.		
	Assam (4)	Karbi Anglong			Land not yet allotted. Being pursued with District Council.	
		North Cachar Hills (Dima Hassao)	50.00		RSETI estd. Functioning in rented building. Possession of land not yet handed over.	
		Chirang	50.00		RSETI estd. Functioning in rent free Govt. building. Architect appointed. Construction under process.	
		Baksa	50.00		RSETI estd. Functioning rented building. Architect appointed. Some dispute in allotted land, Pursuing with the dist. Admin to sort out the issue.	
	Udalguri	50.00			RSETI estd. Training to start in DRDA premises after rent is fixed. Architect to be appointed.	
		Arunchal Pradesh	East Kameng			Land yet to be allotted.
			West Kameng			Pursued with state govt.
			Lower Subansiri			Land yet to be allotted.
			Upper Subansiri			Land yet to be allotted.
	Tawang				Land yet to be allotted.	
	Bihar (7)	Kurung Kumay			Land yet to be allotted.	
		Araria	50.00		RSETI estd. Functioning in rent free Govt. building. Plan is under preparation.	
		Jamui	50.00		RSETI estd. Functioning in rented premises. Plan prepared, Pending for approval from Local Authority.	
		Kishanganj	50.00		RSETI estd. Functioning in rented premises. Plan is under preparation.	
		Saharsa	50.00		RSETI estd. Functioning in rent free Govt. building. Plan prepared & pending for approval from Local Authority.	
		Supaul			RSETI estd. Functioning in rent free Govt. building. Awaiting land allotment.	
		Purnia	50.00		RSETI estd. Functioning from Banks own building. Plan prepared & pending for approval from Local Authority.	
	Madhepura	50.00			RSETI estd. Functioning in rent free Govt. building. Land allotted on March 2011, possession not yet taken, Architect appointed.	
		Chattisgarh (11)	Bastar (Jagdalpur)			RSETI estd. Functioning in Govt. building, rent free. Proposal forwarded to MoRD on 09.08.12.
			Bilaspur	50.00		RSETI estd. Functioning in Govt. building on rent. Construction likely to be completed by August / September, 2013.
			Champa (Janjgir)	50.00		RSETI estd. Functioning in Govt. building on rent. Land allotted by Dist. Administrations was subsequently withdrawn, matter is under re-consideration.
			Dantewada	50.00		RSETI estd. Functioning in Govt. building rent free. Plan / estimate being prepared by the Architect.
			Jashpur	50.00		RSETI estd. Functioning in Govt. building, rent free. Demarcation of land is yet to be done by Revenue Dept.
			Kanker	50.00		RSETI estd. Functioning in Govt. building, rent free.
			Kabirdham (Kawardha)	50.00		RSETI estd. Functioning in Govt. building, rent free. Plan estimate is being prepared by Architect.
			Korba	50.00		RSETI estd. Functioning in Govt. building, rent free. Plan estimate is being prepared by Architect.
			Narayanpur	50.00		RSETI estd. Functioning in Govt. building, on rent. Dist. Admn. has advised that alternate land will be allotted instead of earlier one.
	Bijapur		50.00		RSETI estd. Identified Govt. building, rent free. Plan has been prepared and pending with Dist. Admn. for approval.	
	Raigarh		50.00		RSETI estd. Govt. building, rent free. Plan / Estimate being prepared by Architect.	
Gujarat (7)	Amreli (SBS / SBI)	50.00		RSETI estd. Functioning in rent free Govt. building. Plan prepared and approved, Architect not yet appointed.		
	Bhavnagar (SBS / SBI)	10.00		RSETI estd. Functioning in rent free Govt. building. Land not yet allotted.		
	Jamnagar (SBS / SBI)	50.00		RSETI estd. Functioning in rent free Govt. building. Foundation work completed.		
	Junagarh (SBS / SBI)	50.00		RSETI estd. Functioning in rent free Govt. building. Work could not be started due to dispute.		
	Rajkot (SBS / SBI)	50.00		RSETI estd. Functioning in rent free Govt. building. Work could not be started due to dispute.		
	Surendranagar (SBS/SBI)	50.00		RSETI estd. Functioning in rent free Govt. building. In principle approval of plan awaited.		
	Porbandar (SBS / SBI)	50.00		RSETI estd. Functioning in rent free Govt. building. In principle approval of plan waited.		

Bank wise progress of RSETIs as on 31.03.2013

Goa (1)	Goa North (Panaji)		Will be trained at SBRSETI South Goa
	Goa South (Margoa)		RSETI estd. Functioning in rented premises. Awaiting land allotment.
Himachal Pradesh (1)	Chamba		RSETI estd. Functioning in Govt. building on rent. Land not yet allotted.
Jammu & Kashmir(9)	Doda		RSETI estd. Functioning in rented premises. Land not yet allotted.
	Jammu		RSETI estd. Functioning in own building. Land not yet allotted.
	Kargil		RSETI estd. Functioning in Bank's building on rent. Land not yet allotted.
	Kathua		RSETI estd. Functioning in rented building. Awaiting land allotment.
	Ladakh (Leh)		Both State Government & Bank to take initiative
	Udhampur		RSETI estd. Functioning in rented building. Land not yet allotted.
	Samba		RSETI estd. Functioning in rented premises. Land not yet allotted.
	Reasi		RSETI estd. Functioning in rented premises. Land not yet allotted.
	Ramban		RSETI estd. Functioning in rented premises. Land not yet allotted.
Jharkhand (8)	Kishtwar		RSETI estd. Functioning in rented premises. Land not yet allotted.
	Deoghar	50.00	RSETI estd. Functioning in Bank premises. Approval of Map is pending.
	Garhwa		RSETI estd. Functioning in rent free Govt. building. Land has been identified and sent to Commissioner Palamu.
	Pakur	50.00	RSETI estd. Functioning in rent free Govt. building. Architect appointed.
	Palamu (Daltonganj)		RSETI estd. Functioning in rent free Govt. building. Principal approval of land on lease
	Sahibganj	50.00	RSETI estd. Functioning in rent free Govt. building. Architect appointed.
	Latehar	50.00	RSETI estd. Functioning in rent free Govt. building. Identified land and allocation in progress.
	Ranchi		RSETI estd. Functioning in Banks premises. Land allotted and possession taken.
Karnataka (2)	Jamtara		RSETI estd. Functioning in rent free Govt. building. Principal approval of land on lease
	Gulbarga	80.00	RSETI estd. Construction completed. Proposal for 20 lakh at NIRD – awaiting UC from RSETI.
	Gadag	100.00	RSETI estd. RSETI building construction completed.
Madhya Pradesh (13)	Yadgir		Formalities to start RSETI is under process & is expected to complete shortly.
	Chhatarpur	50.00	RSETI estd. Functioning in Govt. building, rent free. Plan is pending with Dist. Admn. for approval.
	Damoh	50.00	RSETI estd. Functioning in Govt. building, on rent. Plan is being prepared by the Architect.
	Panna	50.00	RSETI estd. Functioning in private building, on rent. Plan is pending with Dist. Admn. for approval.
	Tikamgarh	50.00	RSETI estd. Functioning in rented premises. Dist. Admn. has withdrawn the earlier allotted land and alternate land has been recently allotted.
	Katni	50.00	RSETI estd. Functioning in private building, on rent. Tenders opened, work order is being issued shortly.
	Umariya	50.00	RSETI estd. Functioning in private building, on rent. Allotted land belong to Forest Dept., alternate land is under consideration.
	Harda	50.00	RSETI estd. Functioning in Govt. building, on rent. Tender process has been initiated.
	Guna	50.00	RSETI estd. Functioning in private building, on rent. Plan is pending with Dist. Admn. for approval.
	Shivpuri	50.00	RSETI estd. Functioning in Govt. building, on rent. Plan is being prepared.
	Vidisha	50.00	RSETI estd. Functioning in private building, on rent. Plan submitted to Dist. Admn for approval. Due to objections of Town & Country Planning, alternate land is under consideration.
	Sheopur	50.00	RSETI estd. Functioning in private building on rent. Tender process has been initiated.
	Neemuch	50.00	RSETI estd. Functioning in private building, on rent. Plan is being prepared by the Architect.
Maharashtra (5)	Ashok Nagar	50.00	RSETI estd. Functioning in rent free Govt. building. Tender process has been initiated.
	Latur	50.00	RSETI estd. Functioning in rented premises. Construction completed upto plinth.
	Nanded	50.00	RSETI estd. Functioning in rented premises. Land allotment withdrawn.
	Osmanabad	50.00	RSETI estd. Functioning in rented premises. Delay in shifting of H.T line passing through the plot.
	Nandurbar		RSETI estd. Functioning in rented premises. Inadequate land being offered.
Meghalaya (1)	Washim		RSETI estd. Functioning in rented premises. Architect appointed. Proposal received for grant and forwarded to MoRD on 25.03.13 waiting for their approval.
	West Garo Hills		Land not allotted. Pursued with Govt.
	Ribhoi (Umran)	50.00	RSETI estd. Functioning in rented building. Architect appointed, construction is in process.
Mizoram (1)	South Garo Hills		Land not allotted. Pursued with Govt.
	Aizawl	50.00	RSETI estd. Functioning in rented building. Construction of RSETI building could not be started due to dispute in the allotted land. Matter taken up with chief secretary and discussed in SLBC meeting. Building plan & estimates under finalization stage.
	Chhimituipui Saiha		Land identified, yet to be allotted.
	Lunglei		Land not allotted. Taken up with Govt.

Bank wise progress of RSETIs as on 31.03.2013

	Champhai		Land identified, yet to be allotted.
	Mamit		Land not allotted. Taken up with Govt.
	Kolasib		Land not allotted. Taken up with Govt.
	Serchhip		Land not allotted. Taken up with Govt.
	Lawangtlai		Land not allotted. Taken up with Govt.
Manipur (1)	Senapati		Land not allotted. Pursued with Govt.
	Churachandpur		RSETI estd. Functioning in rented building. Land allotted, possession not yet handed over.
	Chandel		Land not allotted. Pursued with Govt.
	Thoubal		Land not allotted. Pursued with Govt.
	Imphal (West)		Land not allotted. Pursued with Govt.
Nagaland (1)	Phek		Land not yet allotted.
	Tuensang		Land not yet allotted.
	Zunheboto		Both State Government & Bank to take initiative.
	Peren	50.00	RSETI estd. Functioning in rented building. Architect appointed.
	Kiphire		Land not allotted.
	Longleng		Land not allotted.
Odisha (17)	Bolangir	50.00	RSETI estd. Functioning in rented premises. Plan & estimate are under finalization.
	Jajpur	50.00	RSETI estd. Functioning in rented premises. Plan and estimates put up to Society for approval.
	Kandhamal		RSETI estd. Functioning in rent free Govt. building. Possession of land taken.
	Kalahandi	50.00	RSETI estd. Functioning in rented premises. Plan & estimate are under finalization.
	Koraput	50.00	RSETI estd. Functioning in rented premises. Plan & estimate are under finalization.
	Sambalpur	50.00	RSETI estd. Functioning in rented premises. Plan & estimate are under finalization.
	Sundargarh	50.00	RSETI estd. Functioning in rented premises. Plan & estimate are under finalization.
	Nabarangpur	50.00	RSETI estd. Functioning in rented premises. Plan & estimate are under finalization.
	Malkangiri	50.00	RSETI estd. Functioning in rented premises. Plan is under preparation.
	Rayagada		RSETI estd. Functioning in rented premises. Permissive possessive letter for land not yet received.
	Bargarh	50.00	RSETI estd. Functioning in rented premises. Plan & estimate are under finalization.
	Kendrapara	50.00	RSETI estd. Functioning in rented premises. Foundation work started.
	Nayagarh	50.00	RSETI estd. Functioning in rented premises. Plan & estimate are under finalization.
	Nuapada	50.00	RSETI estd. Functioning in rented premises. The allotted land has been altered by the District Administration.
	Sonepur /Subarnapur	50.00	RSETI estd. Functioning in rented premises. Plan is being prepared.
	Boudh	50.00	RSETI estd. Functioning in rented premises. The allotted land has been altered by the District Administration.
	Jharsuguda		RSETI estd. RSETI functioning at TATA Refractory Ltd building at Belpahar.
Sikkim (1)	Sikkim East	50.00	RSETI estd. Functioning in own building. KMBD Architect and Engineer appointed for preparation of plan and estimate.
	Sikkim West		Both State Government & Bank to take initiative.
	Sikkim North		Both State Government & Bank to take initiative.
	Sikkim South (Jorethang)		Both State Government & Bank to take initiative.
Tamil Nadu (2)	Tuticorin/Thoothukudi		RSETI estd. Land allotted. Proposal sent to MoRD on 26.02.2013 for their approval.
	Ariyalur		RSETI estd. Land allotted. Proposal sent to MoRD on 26.02.2013 for their approval.
Tripura (1)	North Tripura		RSETI estd. 0.20 acre of land identified. RD Dept. decided to acquire 0.37 acre of land and requested the bank to start RSETI in rented premises.
Uttar Pradesh (6)	Basti		RSETI estd. Functioning in rented building. Land yet to be allotted.
	Gorakhpur		RSETI estd. Functioning in rented building. Land yet to be allotted.
	Siddharth Nagar		RSETI estd. Functioning in rented building. Land allotted. Proposal received for grant and forwarded to MoRD 21.01.13 for their approval.
	Ferozabad		RSETI estd. Functioning in bank building. Land yet to be allotted.
	Maharajanj		RSETI estd. Functioning in rented building. Land yet to be allotted.
	Sant Kabir Nagar		RSETI estd. Functioning in rented building. Land yet to be allotted. Proposal received for grant and forwarded to MoRD 21.01.13 for their approval.
Uttarakhand (8)	Almora	50.00	RSETI estd. Functioning in rent free Govt. building. The work has restarted at site on 22.01.2013.
	Bageshwar	50.00	RSETI estd. Functioning in govt. building at different centres. The building plan has been approved by the Building committee and sent to the P&E dept. on 04.02.2013.
	Chamoli (Gopeshwar)	50.00	RSETI estd. Functioning in govt. building at different centres. Plan is being prepared by Architect.
	Champawat		RSETI estd. Functioning in govt. building at different centres. Land allocation under process.
	Rudraprayag	50.00	RSETI estd. Functioning in govt. building at different centres. Plan is being prepared by Architect.
	Tehri Garwal (New Tehri)	50.00	RSETI estd. Functioning in govt. building at different centres. Plan is being prepared by Architect.
	Uttarkashi		RSETI estd. Functioning in govt. building at different centres. Land allocation under process.

Bank wise progress of RSETIs as on 31.03.2013

		Pauri Garwal (UttarKanshi)		RSETI estd. Functioning in govt. building at different centers. Land allotted. Proposal received and forwarded to MoRD on 21.02.13
West Bengal (2)		Nadia (Haringhata)		RSETI estd. Functioning in rented premises. Awaiting land allotment.
		Malda (Manikchak)		RSETI estd. Functioning in rented premises. Awaiting land allotment.
A & N Islands (UT) (1)		South Andaman (Port Blair)		RSETI estd. Functioning from own building. Land identified and awaiting possession.
		North & Middle Andaman	-	To train at South Andaman
		Nicobar Islands	-	To train at South Andaman
Daman & Diu (UT) (1)		Diu (UT)		RSETI estd. Functioning in rent free Govt. building. To be trained by SBI Junagarh, Gujarat.
		Total	3840.00	76

Lead Districts of State Bank of Hyderabad as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
State Bank of Hyderabad (SBH) (12)	Andhra Pradesh (7)	Adilabad	50.00	RSETI estd. Functioning in rent free Government Building. Construction is in progress, columns erected.
		Karimnagar	50.00	RSETI estd. Functioning in rented premises. Re-allotment of the land is awaited by the Dist.Admn.
		Khammam	50.00	RSETI estd. Site plan received from Architect to get approval of Gram Panchayat. Tenders to be floated by Premises dept. HO for construction.
		Nalgonda	50.00	RSETI estd. Functioning in rent free Govt. Building. Construction in progress, columns erected.
		Nizamabad	50.00	RSETI estd. Functioning in rent free Govt.Buldng. Construction is progress, ground floor completed and columns erected for 1 st floor.
		Rangareddy	100.00	RSETI estd. Functioning in rented building. 1 st floor completed and centering work for 2 nd floor and brick work for ground floor are in progress.
		Warangal	50.00	RSETI estd. Functioning in rented building. Construction is progress, columns erected.
	Karnataka (2)	Raichur	50.00	RSETI estd. Functioning in Govt. building, rent free. Allotted land is short by 392 sq.yds. H.T. electrical poles are passing through the allotted land. Matter taken up with the concerned authorities.
		Koppal	49.60	RSETI estd. Functioning in Govt. building, rent free. Encroachment on allotted land due to which physical possession could not be made.
	Maharashtra (3)	Beed	50.00	RSETI estd. Functioning in Rented Premises, Re-allotment of the land is awaited from Dist. Govt.
		Parbhani		Non lead, RSETI estd. Functioning in rented premises. Land identified, allotment order is yet to be received.
		Hingoli	50.00	RSETI estd. Functioning in Rented Premises, Tenders progress completed and construction yet to start.
			Total	599.60

Lead Districts of State Bank of Mysore as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
State Bank of Mysore (SBM) (1)	Karnataka (1)	Tumkur	50.00	RSETI estd. Functioning in rent free premises provided by ZP, Tumkur at taluk HQ. RSETI building construction work in progress. Bore well, compound wall, earthwork and footings completed.
		Chamarajnagar		The SBM bank has decided to set up an independent RSETI. Matter already taken up with SLBC Convener, and also with Principal Sec., RDPR, Karnataka, and requested to allot land to set up RSETI.
			Total	50.00

Lead Districts of State Bank of Travancore as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
State Bank of Travancore (SBT) (4)	Kerala (4)	Alappuzha	50.00	RSETI estd. Functioning in rented premises. Tender being floated.
		Kottayam	50.00	RSETI estd. Functioning in rented premises. In the process of floating tender.
		Pathanamthitta	50.00	RSETI estd. . Functioning in rented premises. Allotted land not suitable, hence requested the Dept. of RD for alternate piece of land.
		Wayanad	50.00	RSETI estd. Functioning in rented premises. In the process of floating tender.
Total			200.00	4

Lead Districts of State Bank of Patiala as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
State Bank of Patiala (SBP) (8)	Punjab (7)	Bhatinda	50.00	RSETI estd. Functioning in Govt. building. Architect selected, layout plan approved on 03.12.2013, estimate received 5.2.13.
		Patiala	50.00	RSETI estd. Functioning in govt. building, on rent. Layout plan approved on 15.11.2012, Architect has been advised to send estimate.
		Sangrur	50.00	RSETI estd. Layout plan approved on 05.02.2013, Architect has been advised to send estimate.
		Mansa		RSETI estd. Functioning in Govt. building. Lease deed executed on 23.11.2012. Proposal received and forwarded to MoRD 21.01.2013, reply is awaited.
		Fatehgarh sahib		RSETI estd. Functioning in Govt. building, Land yet to be allotted by State Govt.
		Mukatsar	50.00	RSETI Estd. Functioning in rented premises. Revised layout plan approved and architect has submitted his estimate. Construction yet to start.
	Barnala	50.00	RSETI estd. Functioning in govt. building on rent. Architect selected, layout plan approved and estimate of Rs.3.77 crore received return back to architect for modification.	
Haryana (1)	Fatehabad	50.00	RSETI estd. Functioning in govt. building, on rent. Architect selected, layout plan approved on 11.02.2013.	
Total			300.00	6

Lead Districts of State Bank of Bikaner and Jaipur as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
State Bank of Bikaner &Jaipur (SBJ) (8)	Rajasthan (8)	Barmer		RSETI estd. Functioning in rented premises. Bank has to give assurance that they are ready to start the construction in two months after release the funds.
		Bikaner	50.00	RSETI estd. Functioning in rented premises. Tenders are being called for construction
		Jaisalmer		RSETI estd. Functioning in rented premises. Land not allotted.
		Jalore	50.00	RSETI estd. Functioning in rented premises. Allotment of alternate land is under process.
		Pali	50.00	RSETI estd. RSETI functioning in collaboration with Ambuja Cement Foundation, land allotted. Construction yet to start.
		Sirohi	100.00	RSETI estd. Construction completed and functioning in new building.
		Rajsamand	100.00	RSETI estd. Construction completed and inaugurated on 28-01-13, Functioning in new buldg.
Hanumangarh	50.00	RSETI estd. Functioning in rented premises. Land allotted is less than 1 acre. Land allotted on 5% of reserve price with yearly lease amount. Matter taken up with District Authorities and Government of Rajasthan.		
Total			400.00	6

Lead Districts of Jammu & Kashmir Bank Ltd. as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
J & K Bank Ltd. (J & K) (12)	J & K (12)	Baramula		RSETI estd. Functioning in rented building. Land allotted, no formal transfer and awaiting possession.
		Kupwara		RSETI estd. Functioning in Bank building. Land allotted but awaiting possession.
		Poonchh		RSETI estd. Functioning in rented building. Land allotted, no formal transfer and awaiting possession.
		Rajouri		RSETI estd. Functioning in rented building. Land identified but not allotted.
		Anantnag		RSETI estd. Functioning in rented building. Land not yet allotted.
		Pulwama		RSETI estd. Functioning in rented building. Awaiting land allotment.
		Srinagar		RSETI estd. Functioning in rented premises. Land has been identified by Govt.
		Badgam		RSETI estd. Functioning in rented building. Land not yet allotted.
		Ganderbal		RSETI estd. Functioning in rented building. Land allotted, no formal transfer and awaiting possession.
		Bandipora		RSETI estd. Functioning in rented building. Land allotted and possession taken.
		Shopian		RSETI estd. Functioning in rented building. Land allotted but awaiting possession.
		Kulgam		RSETI estd. Functioning in rented building. Land allotted, no formal transfer and awaiting possession.
	Total			0

Lead Districts of Meghalaya Rural Bank

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Meghalaya Rural Bank	Meghalaya	West Khasi Hills		Both State Government & Bank to take initiative.

Lead Districts of ICICI Bank as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
ICICI Bank (2)	Rajasthan	Udaipur	100.00	RSETI construction completed. Training started in new premises.
		Jodhpur	50.00	Non-lead. RSETI estd. Functioning in bank building premises. Work plan submitted, full work will start after approval from Govt.
			150.00	2

Lead Districts of Arunachal Pradesh Rural Bank as per Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Arunachal Pradesh Rural Bank (APRB) (1)	Arunachal Pradesh	Papum Pare	50.00	RSETI estd. Functioning in bank's building. Soil & Site survey conducted on 02/02/2013 thereafter SBI, LHO Guwahati will tender for Architect.
			50.00	1

SLBC approved Districts of ING Vysya Bank

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
ING Vysya Bank (IVB) (1)	Karnataka	Bagalkot	40.40	RSETI estd. Functioning in own premises. Plan submitted to BTPA for approval.
			40.40	1

SLBC approved Districts of DCC Bidar Bank

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
DCC Bank Bidar (BDC) (1)	Karnataka	Bidar	99.02	RSETI estd. Construction completed.
			99.02	1

SLBC approved Districts of IDBI Bank

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
IDBI Bank (1)	Maharashtra	Satara		RSETI estd. Functioning in Bank's own building. Land not yet allotted.
			0	0

SLBC approved Districts of Assam Gramin Vikas Bank

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Assam Gramin Vikas Bank (AGVB) (4)	Assam	Jorhat	50.00	RSETI estd. Functioning in rented premises. Construction work will start soon.
		Bongaigaon	50.00	RSETI estd. Functioning in rented premises. Alternative plot will be allotted by Dist. Admin.
		Kamrup (Metropolitan)		RSETI Estd. Land not allotted.
		Kamrup (Rural)		Land not allotted.
		Sonitpur		RSETI estd. Functioning in rented premises. Land yet to be allotted.
				100.00

SLBC approved Districts of Tripura Gramin Bank as per Reserve Bank of India Lead Bank Scheme

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Tripura Gramin Bank (TGB) (1)	Tripura	West Tripura		Non – Lead. RSETI estd. Functioning at Head Office, TGB and training programme are being conducted on govt. /semi govt. building on hired rent basis. Land not yet allotted.
			0	0

SLBC approved Districts of Uttarakhand Gramin Vikas Bank

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Uttarakhand Gramin Bank (1)	Uttarakhand	Pithoragarh		Non – Lead. RSETI estd. Only office working at UGB, Regional Office, Pithoragarh. Proposal received and forwarded to MoRD on 06.09.13.
			0	0

SLBC approved Districts of Axis Bank

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Axis Bank	Nagaland	Mokokchung		Bank has declined to set up RSETI.

SLBC approved Districts of Meghalaya Cooperative Apex Bank

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
Meghalaya Cooperative Apex Bank	Meghalaya	East Garo Hills		Land allotted but possession not taken.

North Eastern Development Finance Corporation Limited (NEDFi)

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
NEDFi (2)	Assam	Dibrugarh		RSETI estd. Functioning in rent free Govt. building. Land not yet allotted.
		Nalbari		RSETI Estd. Functioning in rented premises. Land not yet allotted.
			0	0

Andhra Pradesh Bankers Institute of Rural and Entrepreneurship Development (APBIRED)

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
APBIRED (1)	Andhra Pradesh	Hyderabad		Estd on 09 th October 2007.
			0	0

Rural Training Centre (RTC)

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
NABARD, Indian Bank, Indian Overseas Bank (1)	Tamil Nadu	Sivagangai (Karaikudi)		Institute already functioning before RSETI scheme.
			0	0

JSS Mahavidyapeethe RUDSETI and State Bank of Mysore

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status
JSS Mahavidyapeethe RUDSETI and State Bank of Mysore (1)	Karnataka	Chamarajnagar		At present functioning, bank has MoU with JSS-Mahavidyapee the RUDSETI, at Mariyala. An officer from SBM bank is deputed and work as Director at JSS-RUDSETI. <i>Not eligible for MoRD Grant.</i>
			0	1

RUDSETI

Name of Bank	State	District	MoRD grant (₹ Lakh)	RSETI status	
RUDSETI (26)	Andhra Pradesh	Prakasam	100.00	RSETI estd. Functioning in govt. building. Finishing of structure is over. Work is in progress.	
		Anantapur	-	The RUDSETI is functioning with support from MoRD prior to RSETI scheme.	
	Assam	Nagaon	50.00	RSETI estd. Not operational. Land allotment process not completed.	
	Bihar	Vaishali	50.00	RSETI estd. Functioning in rented premises. Land allotment process is in progress.	
	Gujarat	Kheda		RSETI estd. Functioning in own building.	
	Haryana	Gurgaon	10.00	RSETI estd. Functioning in rented building. Process of release of 2 nd installment of 40 lakh..	
	Jharkhand	Ranchi	50.00	RSETI estd. Functioning in rent free Govt. building. Construction yet to commence.	
	Kerala	Kannur	-	The RUDSETI is functioning with support from MoRD prior to RSETI scheme. Construction completed.	
	Karnataka	Bijapur		93.45	<i>RSETI estd. Building construction completed. Functioning in own building.</i>
			Chitradurga	100.00	<i>RSETI estd. Construction completed. Functioning in own building.</i>
			Dharwad	94.57	<i>RSETI estd. Construction completed. Functioning in own building.</i>
			Dakshin Kannada (Ujire)	90.98	<i>RSETI estd. Construction completed. Functioning in own building.</i>
			Mysore	99.58	<i>RSETI estd. Construction completed. Functioning in own building.</i>
			Udupi	90.93	<i>RSETI estd. RUDSETI funded and functioning in own building. Construction completed with MoRD grant.</i>
			Bangalore rural	-	The RUDSETI is functioning with support from MoRD prior to RSETI scheme. Construction completed.
	Maharashtra	Pune		RSETI estd. Functioning in rented premises. Not eligible for MoRD grant	
	M.P	Bhopal	50.00	RSETI estd. Functioning in rented building. Land allotted and work will commence shortly.	
	Orissa	Khorda	-	The RUDSETI is functioning with support from MoRD prior to RSETI scheme. Construction completed.	
	Punjab	Jalandhar	10.00	RSETI estd. Functioning in rented building. Land not yet allotted.	
	Rajasthan	Bhilwara		50.00	RSETI estd. Functioning in rented building. Ground floor roofing over.
			Baran	50.00	RSETI estd. Functioning in rent free Govt. building. Contractor changed, foundation work started.
			Jaipur	-	The RUDSETI is functioning with support from MoRD prior to RSETI scheme
	Tamil Nadu	Madurai		RSETI estd. Functioning in rented building. Proposal sent to MoRD on 25.03.2013 for their approval.	
	Uttar Pradesh	Agra	-	The RUDSETI is functioning with support from MoRD prior to RSETI scheme.	
		Ghaziabad	-	The RUDSETI is functioning with support from MoRD prior to RSETI scheme. Construction completed.	
	W.B	Murshidabad	50.00	Functioning in rented building. Building plan yet to be approved.	
			1039.51	16	